

GOVERNMENT OF TELANGANA

A B S T R A C T

RWS&S – Mission Bhagiratha – Permission and approval for increasing in ECV from Rs.820.23 crores to Rs.1144.88 crores for the work "Providing Drinking Water to Balkonda, Armoor, Nizamabad, Kamareddy and Part of Yellareddy constituencies from the SRSP reservoir, Nizamabad District including operation and Maintenance for 10 years" – Orders - Issued

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS-IV) DEPARTMENT

G.O.Rt.No.387.

Dated:18.06.2018

Read the following:-

- 1.G.O.Rt.No.392, PR&RD (RWS.IV) Dept., Dated.23.06.2015.
- 2.From the ENC, RWS&S, Hyd Lr.No. AEE-II/DEE-II/TDWSP/Nizamabad /SRSP-Balkonda/WE/2016, dt:18.4.2018.

ORDER:

In the reference 2nd read above, the Engineer-in-Chief, Rural Water Supply & Sanitation, Hyderabad has stated that the work "Providing Drinking Water to Balkonda, Armoor, Nizamabad, Kamareddy and Part of Yellareddy constituencies from the SRSP reservoir, Nizamabad District including operation and Maintenance for 10 years" with an estimate cost of Rs.1350.00 Crores under "Telangana Drinking Water Supply project" (Mission Bhageeratha) was Administratively sanctioned vide G.O.Rt.No.392 of PR&RD (RWS-IV) Dept., Dt. 23.06.2015. The work was entrusted to M/s Indian Hume Pipe Co Ltd., Himayathnagar, Hyderabad on tender basis at 0.6% less over the estimate rates, with an Estimate Contract Value (ECV) for Rs. 820.23 crores.

2. He has further stated that the Superintending Engineer, RWS&S, Nizamabad has submitted the working estimate for Rs.1350.00 Crores. The Superintending Engineer, RWS&S, Nizamabad has proposed certain additional items, which are inevitable for commissioning of the scheme. In view of the urgency, the said items are entrusted to the M/s IHP Ltd., which is the main agency executing the segment. Due to which, the contract value of the agency M/s Indian Hume Pipe Co Ltd., is increased to 1144.88 crores against agreement value of Rs.820.23 Crores. i.e, 39.58% excess over the agreement contract value. The Chief Engineer TDWSP-III has reviewed the items proposed by the Superintending Engineer and recommended that all these additional items are essential for commissioning of the subject segment to be executed as part of the scope of the main Agency i.e. M/S IHP Co. LTD.

3. He has requested the Government to accord permission for increase in the amount of ECV from Rs.820.23 Crores to Rs.1144.88 Crores (the percentage increase in ECV is 39.58 % over agreement Contract Value of the agency) which is well within the administration sanction amount of Rs.1350.00 Crores, with the same agency, as the additional works are essential and contingent to main work for the commissioning of the project "Providing Drinking Water to Balkonda, Armoor, Nizamabad, Kamareddy and Part of Yellareddy constituencies from the SRSP reservoir, Nizamabad District including operation and Maintenance for 10 years".

4. After careful examination of the proposal, Government hereby accord permission for increase in ECV amount from Rs.820.23 Crores to Rs.1144.88 Crores (the percentage increase in ECV is 39.58 % over agreement Contract Value of the agency) which is well within the administrative sanction amount of Rs.1350.00 Crores and execute the work with the same agency as additional works are essential and contingent to the main work for the commissioning of the project "Providing Drinking Water to Balkonda, Armoor, Nizamabad, Kamareddy and Part of Yellareddy constituencies from the SRSP reservoir, Nizamabad District including operation and Maintenance for 10 years", subject to the following conditions:

- i. To ensure that the entrustment of deviations and modified /additional items are as per agreement terms and conditions and related codal provisions.
- ii. To ensure that the items excluded from technical sanction estimate as savings to accommodate the additional items to be within the sanctioned cost are no more required for the work in future.

(PTO)

::2::

5. The Engineer-in-Chief, Rural Water Supply & Sanitation, Hyderabad shall take necessary action accordingly.

6. This Memo issues with the concurrence of the Finance (EBS.VIII) Department vide their U.O.No.2046/185/A1/EBS.VIII/2018, Dated.22.05.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SMITA SABHARWAL
SECRETARY TO GOVERNMENT (RWS)(FAC)

To

The Engineer-in-Chief, Rural Water Supply & Sanitation, Hyderabad.

Copy to:

The PS to Secretary to Hon'ble Chief Minister

The P.S. to Secretary to Govt.(RWS)(FAC)

The Finance (EBS.VIII) Dept.

SC/SF.

//FORWARDED::BY ORDER//

SECTION OFFICER